Deter mination of Contract Time UDOT 08A-9
Effective: 2/11/92 Revised: August 3, 1998

Purpose
The purpose of this policy is to establish procedures for determining contract time for
construction projects.

Policy
Contract time shall be established to aid the department to better manage the construction of
projects.
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Determination of Contract Time UDOT 08A-9

Effective: 2/11/92 Revised: August 3, 1998
Procedures
Deter mination of Contract Time UDOT 08A-9.1

Responsibility: Design Engineer
Actions

1 Develop the contract time in coordination with the project manager and the
project engineer. Obtain information critical to determining contract time such astraffic
volumes, public impacts, political implications and where incentive/disincentive
considerations are involved. Thisinformation is to be included with the PS& E package.

2. All participants in the PS& E review will have input into the calculated contract
time figure.
3. Reviews and considers the information given at the PS& E to determine if

recalculating of contract time is necessary.
Responsibility: Project Manager

4. Coordinates with the Project Engineer to agree on contract time before assembling
the final package.

5. Enters the total contract time in the contract proposal.

6. When the actual contract advertisement date is delayed from the original schedule,
contract time should be reviewed before advertisement bidding.
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